

# PROJECT SCHEDULE UPDATE

## CAMARILLO AIRPORT

### RUNWAY 8-26 AND TAXIWAY A PAVEMENT REPAIR PROJECT

OCTOBER 10, 2024

Paving for the Runway 8-26 and Taxiway A Pavement Repair Project is complete.

Final striping of Runway 8-26, Taxiway A, Taxiway E & F, Taxilane G1, and NorthEast Taxilane is scheduled to occur during the nights of October 21, 22, and 23rd.

Please refer to the table below for more information.



PHASE	WORK AREA	CLOSURE AREAS**	ESTIMATED DATE OF CLOSURE	ESTIMATED DURATION OF CLOSURE**
1	Taxiway A outside RSA	Taxiway F at Taxiway A (Night) and Taxiway A outside RSA (Day/Night)	COMPLETE	
2	Taxiway A within RSA	Taxiway A within RSA (Day/Night) and Runway 8-26 (Night)	COMPLETE	
3	Runway 8-26 Centerline	Runway 8-26 (Night)	COMPLETE	
4	Taxiways E and F, Taxilane G1 and Northeast Taxilane	Taxiways E and F (Night), Taxilane G1 (Night) and Northeast Taxilane (Night)	COMPLETE	
5	Phases 1-4 as stated above	Final Striping - Taxiway A , Runway 8-26, Twy E & F, Taxilane G1 and NorthEast Taxilane	October 21, 2024	3 Calendar Nights

\*\*Night closures will be from 9:00pm to 7:00am local time.

